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Category Name Interfaces Actionee HAIS 

Sub Category 

Subject External Schedule Dependencies 

Description of Problem or Suggestion: 

Missing a schedule showing external dependencies (i.e., EDOS, S/C test, etc) and internal to ECS dependencies (i.e., CSMS). 
This information should be captured in the ILN, but the ILN is not easily reviewed by the external community. 

Originator’s Recommendation 

Prepare dependency schedule (or other method) for tracking by ECS, ESDIS, and external parties. 

GSFC Response by: GSFC Response Date 

HAIS Response by: D. Herring HAIS Schedule 1/13/95 

HAIS R. E. A. Miller HAIS Response Date 4/6/95 

The current list of FOS external and internal dependencies is included in the table below. This list is maintained by FOS throughout 
the software development life cycle. The key external and internal dependencies pertaining to FOS have been included in the ILN, 
which will be refined periodically. In addition, FOS will discuss dependency issues with the FOS ETM at the weekly FOS/FOS ETM 
meeting. 

FOS Dependency Table 

Dependency Dependency Schedule Duration Notes 
Category Title 

S/C Tests S/C Bus 11/13/96 15 working Test of EOC’s ability 
Comprehensive days to process s/c bus h/k tlm; 
Performance test EOC's ability to process 

Test SCC data dumps


S/C 3/19/97 15 days

Comprehensive

Performance


Test


EOC L-13 to EOC command

Compatibility L-3 months db verification;


Test (prior to test s/c 
end test/desired command capability of 
prior to RF test, OEC (all types of commands); 
3/29/97) test EOC capability to 

process s/c tim 

RF 3/29/97 2 weeks Opportunity for EOC 
Compatibility to receive S-band data and 
Test command the s/c (if EOC 

compatbility test has been run) 
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                                          ICD Draft
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                                          ICD Final
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                                          ICD Final
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                                         Blocks

                                         Spacecraft              
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FOSNCC             Jun-95                 

FOSFDF             Jun-95                 

FOSEDOS           Jun-95                 

FOSEDOS           Aug-95                 

FOSEcom            Jun-95                  

FOSCode 502          Aug-95               

FOSMartin-            Jun-95                
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Operational 6/97 (complete 9 months Not intended for verfication 
prior to S/C (tbr) 

Tests simulations) functional capabilities include 
Readiness of the ground system; 

db verification, normal 
operations, s/c maneuvers, 

recovery procedures 

6 weeks Opportunity for EOC 
to receive h/k tlm and 

dump data from s/c 
and instruments; 
no commanding of s/c by EOC 

4 weeks Opportunity for EOC 
to receive s/c and instrument h/k 

tlm; no commanding of s/c by 
EOC 

2 weeks Validate a subset of the 
activitation, nominal, and 

contingency mission 

S/C Thermal 7/17/97 
Vacuum 
Test 

S/C 1/27/98 
Comprehensive 
Performance 

Test (Post 
Acoustics) 

Mission 2/24/98 
Operations 
Simulation 

S/C End to Part of Mission 
End Test Ops Simulation 

operating procedures 

Part of Mission Verify ability of EOC to 
Ops Simulation send all command types, at all 

command rates to the s/c; 
verify ability of EOC to receive 
all telemetry types from the s/c; 
verify ability of GN to process 

and distribute data to EOC 

S/C L-49 Days 2 weeks tbs

Comprehensive

Performance

Test (Post Ship)


Launch Day L-7 Days 1 day EOC sends NOP command

Dress

Rehearsal


Dependency Dependency Due Date Lead 
Category 

External AM-1 Spacecraft Apr-95 Martin-
Analysis Tools Marietta 
Definition 

Preliminary Jun-95 Martin-
Project Data Marietta 

Base 

Updated As Available Martin-
Project Data Marietta 

Base 

Dependency Interface Due Date Lead Support 
Category 

ICDs SCDO/FOS Sep-95 SCDO FOS 
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SCDO/FOS Sep-95 
ICD 

NCC Upgrade Jun-95 NCC FOS 
(draft) ICD 

FDF/EOC ICD Jun-95 FDF FOS 
Format - Draft 

EDOS/EOC Jun-95 EDOS FOS 
ICD Draft 

EDOS/EOC Aug-95 EDOS FOS 
ICD Final 

Ecom/EOC Jun-95 Ecom FOS 
ICD Final 

JPL Appendix Aug-95 Code 502 FOS 
for DSN Monitor 
Blocks 

Spacecraft Jun-95 Martin- FOS 

Status Closed Date Closed 4 /21/95 Sponsor Johns 
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